

Issues discussed in weekly review meeting of IPH Department held on 20th June, 2018

Sr. No.	Issue(s)	Date of institution	Decision/Action/ Status	Committed Date	Action by
1.	<p>1. Quality and Quantity of Water in Shimla and Solan.</p>	Feb. 17 th	<p>Now a Pilot would be undertaken by GSWSSC for Shimla. UV technique has been approved by Technical Committee. GSWSSC would also undertake the project for Solan also. Tender process may be initiated, however, in case the result of pilot could not be proved best, the tenders should not be opened. A comprehensive tender for O&M for five years be made with the provision huge penalty for negligence. Further, provision of training to IPH Staff for future operation may be made.</p>		GSWSSC
2	<p><u>STPs in the State</u></p> <p>It has been decided:</p> <p>1. A proposal/concept note for upgradation of all 49 STPs after examining various components with justification be referred to DEA for funding within one month.</p> <p>2. Report on latest status of STPs in Mandi and Shimla be brought on every weekly meeting.</p>	Feb. 17 th	<p>1. IPH Department sent a proposal for modified EPC & O&M (70% upfront payment) on the approval of Planning Department would be taken by referring this proposal to the Committee constituted for the purpose.</p>	Next weekly	<p>1.EinC</p> <p>EinC(D&M)</p>

	<p>3. A proposal of cluster of 5-7 STPs in small towns on PPP mode where there is no STP be referred.</p> <p>4. <u>Proposal of 24x7 Drinking of water supply on PPPmode.</u></p>	<p>2. Reports of various STPs have not been found within permissible limit by HPPCB and they sought the prosecution sanction for lodging criminal against the IPH Officers handling these STPs especially GSWSSC Shimla , MC Shimla. There are some issues with PCB which may be sorted in meeting to be convened shortly to which agenda would be prepared by GSWSSC.3rd party inspection may be introduced, however, special attention of IPH Officers/Divisions is needed on this issue and joint sampling be done. Results of the Joint sampling held on 22-05-2018 for Shimla have not been uploaded by PCB..</p> <p>3&4: Consultant has submitted the preliminary report for Baddi Water Supply. One month more time will be taken by him after survey. On STP proposal, the negotiations are being done by HPIDB with L-2. Er. Suman Vikrant, CE(S/Z) will also visit and an updated status note/ proceedings will be drawn. Feedback would be taken from Er. Sanjeev Kaul, SE.</p>		<p>SE,GSWSSC</p> <p>3&4: CE(S/Z)</p>
--	--	---	--	---

3.Foculs on Special Projects (CSS/EAP)		23-05-2018			
---	--	-------------------	--	--	--

Projects:

Sr. No.	Name of project	Posed to	Status		
1.	Water Conservation Project of Rs. Rs.4751.24 (1 st Phase 708.97 crore	Ministry of Water Resources for EAP	Sought by DEA on revised PPR. Shri J.P. Mishra , Adviser be liaised . Pending for DSC.	Next meeting would be held by JS, MoWR on 25-06-2018 which would be attended by EinC .Shri Nainder Saini , SE (Liaison Officer) to follow the proposal thereafter. Weekly (bullet-points) status be given by him and with whom interaction is required.	EinC & Sh. N.M.Saini would follow
2.	Solar Automation of Tube wells Rs. 693.42 lakh	Will be posed to MNRE	Received back from Planning Department.	Matter has been taken up with HIMURJA for ascertaining the scheme of MNRE. EinC would ascertain exact contents /guidelines from MNRE which will follow thereafter b7y Sh. Saini. However, the proposal has been referred to Planning.	EinC & Sh. N.M.Saini would follow
3.	Remodeling/rejuvenation of old WSSs amounting Rs.798.19 crore	Sent to MoDWS under EAP.	MoDWS Shri Ashok Jain, Adviser be contacted. DSC received.	The proposal has been approved, however, way forward may be sought from DEA.	EinC/Shri Saini
4.	Proposal of RWSSs BRICKS(NDB)Rs .3330.00 crore	Phasing out the proposal	With NDB Consultant	Six Nos. DPR have been appraised out of nine proposals by the Consultant. But 3 Nos. as indicated by Hon'ble CM is yet to be appraised which essentially be appraised in next few days.	CE(M/Z)
5.	STPs of five towns and	AFD	AFD	Mission would meet today with UD also.	SE P&I

	augmentation of wss to Manali				
6.	Barchhawar to Jahu (Seer Khad-II (Rs. 160.47 crore)	FMP	MoWR	TAC approval has been met. IA case to be sent within this week.	EinC
7.	Surface Minor Irrigation Scheme to Village Binga, Samound and Saklana in Dharamspur (Mandi) (Rs.16.30crore)	PMSKY-Har Khet ko Pani	CWC	A/A would be issued for total amount of this shelf.	AS(IPH)
8.	MIP Nadaun and Phina Singh	MoWR	A D.O. letter from Hon'be Chief Minister for inclusion in the priority 99 project as the 18 Nos projects have been completed .	Funding proposal be submitted for MIP Nadaun including liability and completion in next 2-3 days.Not receive yet.	EinC/CE(HMR)
9	Flood Protection Projects for the State		Concept note be submitted within next 15 days .	Proposal is being sent for 9 Nos.	EinC
10.	PMKSY		A status note will be submitted by P&I-II .		SE, P&I-II
11	Lifting of water from Chaba to Gumma for Shimla WSS		This scheme would be designed for 15MLD and for 16 hrs pumping. A call be given to CGWB. The scheme partially to be made for irrigation linked to Rain water harvesting. CWC	Next week DPR would be submitted before 30-06-2018. Thereafter, a time line would be indicated. However, LAQ issues be undertaken so that FCA/FRA /Private land cases be identified. Possibilities of irrigation be explored for surplus water.	CE(D&M)/CE(S/Z)

			team visited site on 06-06-2018		
4.	<p><u>e-IPH/Contract Management System(CMS)</u></p> <ol style="list-style-type: none"> 1. Complete Status of DLIs (Disbursement Linked Indicators) and 2. Division-wise status of CMS modules. 3. It has also been decided that a Complaint redressal mobile application for public interface be developed. The E-in-C shall take further action and initiate the process. 4. Implementation of CMS under HPPFMCB Project. 5. Creation of IT Cell 	<p>Feb. 17th</p> <p>02-05-2018</p> <p>10-05-2018</p>	<p>1&2. All divisions are generating on line account.Internal meetings may be convened at EinC level on LOC issue.</p> <p>3: Technical Bid opened on 7-05-2018.Only 5 Bidders participated. Pre-bid has been finalized by Division.Proposal is in HMR Zone. <u>It may be shifted to Shimla Zone.</u></p> <p>4&5:Two officials of the department have been identified and orders have been issued. Proposal of IT Cell is likely to be sent within two days.</p>	<p>Next Weekly -do-</p> <p>26-06-18</p>	<p>1&2:SE,(Works)</p> <p>3.SE, Blp.</p> <p><u>4&5EinC/SE(Works)</u></p>

5	<p><u>Status of O&M of drinking water schemes:</u> Status Report shall be submitted w.r.t. how much fund has been given to the R.D. and what happen to that. Whether payments to Jalrakshaks/para fitters/ pump operators deployed on various schemes have been made or not. The detail report will be discussed in the next meeting.</p>	Feb. 17 th	A detailed proposal has been received from RDD seeking meeting with IPH under the Chairmanship of the Chief Secretary . Issue would be framed and to be discussed by EinC with Director, RDD. Proposal received which is being put up. Discussion would be made by EinC first.	Next weekly	IPH-B
6.	<p><u>Progress on 117 WSS (Issues with FD/Plg.)</u></p>	Feb. 17 th	<p><u>Case again has been referred to Planning.</u></p>	To be followed up.	AS(IPH)

7.	<p>ATR on the decisions taken in meeting held on 21st Jan., 2018 under the Chairmanship of Hon'ble Chief Minister regarding draught & Jaundice.</p> <ol style="list-style-type: none"> 1. Intensive IEC campaign for cleanliness and boiling of water on behalf of the Government. (Action by IPR, IPH, RD, Health department) 2. Hyper chlorination of both piped water supply and water supplied through tankers (Action by all DCs, SDMs, IPH Department) 3. Identification of hotspot of jaundice (Action by IPH & Health Department) 4. Intensive cleanliness drive of water sources and public areas (Action by IPH, RD, UD, Department) 5. Deployments of tankers in areas of acute shortages (Action by Revenue & IPH Department). 	Feb. 17 th	<p>1&2: IEC compain /awareness clipping is going on.</p> <p>3.We may remain vigilant on the issue of water borne diseases/ jaundice and instructions be reiterated in interval.</p> <p>4.A certificate be obtained from all EEs that all the water resources including traditional sources have been cleaned on whatsapp group.</p> <p>(i)On the shut down by HPSEBL in r/o Shimla water supply , a letter would be written by EinC to MD, HPSEBL instancing provision of double feeder.</p> <p>Above is reiterated.</p>	Next Weekly.	<p>Shri B.S Rana, SE(Coordinator) will remain in touch with Health, RD, UD and Revenue for IEC for strategy on all points.</p> <p>EinC</p> <p>EinC</p>
8.	<p>Legal Cell</p> <p>It was pointed out in the meeting that a Legal Cell in the Head Office may be established on the analogy of PW Department so that all reply to petitions should be attempted on one set of principles settled/based on various laws laid down and policy of the Government.</p>	17 th Feb	Sent to FD. Needs to be followed up.		DS(IPH)

	Engineer-in-Chief (IPH) may send a proposal in this regard.				
9.	<p><u>Other issues:</u></p> <ol style="list-style-type: none"> 1. Water Safety Plan as per WHO guideline 2. Chief Engineer, Mandi Zone will prepare a Model DNIT proposal for Mandi Zone also on the line of D/Shala Zone and submit to the STAC (State Tech. Advisory Committee) for approval. 	17 th Feb	<ol style="list-style-type: none"> 1. Next date for remaining Zones for training will be given. Targets have been fixed which need to be followed. 2. Comments of CEs not received which may be expedited. 	26-06-2018	<ol style="list-style-type: none"> 1. Director, WSSO. CEs 2. All CEs
10.	<p>CWP(T) No.6785/2008 titled Narender Singh Naik- The Hon'ble Single Bench of the Hon'ble High Court vide its judgment dated 14.9.2010, directed the respondents to consider the case of the petitioner for counting the period he has worked on contract basis with effect from 1995 till regularization with all consequential benefits. The status regarding granting of pensionary benefits is not known since Shri Narender Singh Naik is the incumbent of Public Works Department.</p> <p>48 Junior Engineers were appointed on contract basis in the IPH</p>	17 th Feb	<p>Compliance Affidavit has been filed by PWD. Further, exercise for placement would be undertaken . Integrity certificate of some of the individuals are not being sent. A time line be given through whatsapp otherwise will be linked to their promotion who failed to do so. Explanation of Registrar be asked for on this issue. Charge of the Registrar be entrusted to some other incumbent from</p>	01-08-2018	<p>DS(IPH)/IPH-A EinC(IPH)</p>

	Department w.e.f. 1995 to 1997 and 08 Junior Engineers were appointed during the year 2003. After 2005, most of the appointments of all categories have been made on contract basis at the different level and matter regarding extending the benefits to those who were appointed prior to 2003 and post 2003, has been taken up with the Department of Personnel. Since this is a policy matter and a uniform decision is to be taken by the Department of Personnel.		Hqrs.		
11	Excess Electricity Bill of IPH CE(D&M) will prepare a Note on the issues received from WCS including EESL survey. a.Implementation of "Time of Day" System. b Energy Audit of Machinery. c.Preference be given to Irrigation Schemes. d.Smart metering system. e.Constitution of a working group under the chairmanship of Secretary(IPH) to study modification & automation of Pumping Machinery in the Department	28 th Feb	K-Nos of Total 6229 schemes have been received and average bill is assessed for Rs. 38.00 crore which does seem appropriate. We mayshare this data with HPSEBL with a view to take up centralized payment system to be adjusted/compiled/reconciled year basis. Final recommendations of WG to be made to Cabinet.	Next weekly	AS(IPH)
12	Recommendation of the committee constituted for Evaluation of EOI for designing and implementing a pilot project for remote operation and maintenance of irrigation and water supply schemes in H.P.	28th Feb.	Report to be submitted by CE(Mandi). Committee may go for simple automation / timer based and valve replacing which will be economic not for SCADA. The date is time and again extended	30-06-2018	Shri Naveen Puri CE(Mandi)
13	Implementation of Demonstration projects under AGDSM, BEE of Shimla Zone	28 th Feb.	Dagoli-Dhar WSS has been identified for this Demonstration project. Tendering in progress	Next weekly	Shri Vinod Thakur, EE, Shimla-1.

			Completion date will be given by Shri Vinod Thakur, EE, Shimla-9. Task has been assigned to EESL who may be again called for meeting to be taken by EinC, CE(S/Z) D&M) and CE(Mandi Zone).		EinC.
14	Handpumps- At least 20 handpumps be identified for pilot for sensitized for usage which may be from all Zones. Not done which may be done before next meeting	28 th March.	Tender awarded and to be followed up. Benefit needs to be elaborated for IPH in future. Analysis be given. Consumer satisfaction be seen. Bidder has raised the issue of scattered sites. May be expedited.	30-06-2018	EinC
15	MNRE funding for solar energy generation. HPPCL will identify the places/aqueduct where the installation of panels can be done. Director(Generation) HPPCL will coordinate with Shri Rajesh Bakshi, CE, Dharamshala. A list of other Projects i.e. Balh(RB) (Manid), Giri, Bata (Paonta Sahib), Sidhatha (Kangra) . However, a big schemes where the land is available, IPH will go for Solar	28 th March.	A Joint meeting will be convened . MOU has been shared which is being examined and the MoU would be legally vetted. and finalized. MoU has been shared with HPPCL. If EAP funding is received by HPPCL then only the project is possible. Advice is being taken from State Law Department. However, a new scheme of MNRE would be put up on file by IPH-B.	Next meeting	IPH-B
16.	Budget Assurance-16 Works Management System (WMIS) in which whole information of tenders will be placed on CM/ Ministers' Dash Board. Programmer will show first on the laptop of the Secretary(IPH). This has been included in meeting on computerization.	28 th March	A letter has been written to IT.	Next Weekly	

17.	<p>E-office E-iph Introduction of paperless work in the IPH Department- Status of e-office as no heed is given after 2015.A meeting on Computerization of IPH Department would be held on 2-03-2018 at 4.00 P.M. This has been taken up in the meeting on computerization</p>	28 th March	<p>CE(D&M) will visit Shimla Circle and would apprised the status. Hardware Requirement would be fixed for lap top.EE has been authorized to purchase hardware. No desktop be procured.</p>	Next Weekly	CE(D&M)
18	<p>Budget Assurance- 2018-19- 10,14,,19,27,77,78</p> <p>10-सतत विकास के अधिकतर लक्ष्यों को संयुक्त राष्ट्र द्वारा निर्धारित 2030 की समय सीमा से पहले वर्ष 2022 तक प्राप्त करना !</p> <p>14-(1) राज्य के सभी अधिनियमों नियमों तथा योजनाओं की उनके प्रभावों प्रासंगिकता तथा सरलीकरण पश्चात प्रस्ताव आगामी 6 महीनों में मन्त्रीमण्डल के समक्ष लाएंगे !</p> <p>(2)आन लाईन डाटा एकत्रित करने की प्रणाली विकसित करना !</p> <p>(3)हर जिले के दूर-दराज क्षेत्रों में जन मंच का आयोजन !</p> <p>16- लोक निर्माण विभाग तथा सिंचाई एवं जन स्वास्थ्य विभाग के कार्य प्रबन्धन हेतु Work management Information System(WMIS) लागु करना</p> <p>19-1. 5 लाख से ज्यादा सरकारी खरीद प्रक्रिया की निविदाओं को e-</p>	5 th April	<p>(10)Year-wise targets would be reviewed.</p> <p>(14)Identify the Acts/Rules and Schemes which can be made easy. Minor Canal Act can be identified. A Committee may be constituted under the Chairmanship of Er. Rajesh Bakshi, CE(IPH Zone Dharmashala who will be authorized to induct Officer and legal professional of the Department as per his choice.A time line would be taken from him,.</p> <p>(16)The e-tender software is developed by Department of Information & Technology and is being run all departments in the state. A letter has been</p>	13-06-2018	<p>EinC</p> <p>AS(IPH)</p> <p>CE(D/shala)</p> <p>EinC/ SE(Works)</p>

	<p>procurement Portal के माध्यम से जारी करना एवं Governemnt e-Market (GeM) पर उपलब्ध वस्तुएं वही से कय करना !</p> <p>27-1. आगामी 5 वर्षों में शेष बचे हुए क्षेत्र field Channeles के माध्यम से अन्तिम खेत तक पानी पहुंचाना !</p> <p>2.सिंचाई के लिए नई योजना जल से कृषि को बल !</p> <p>3.नई योजना सौर सिंचाई योजना का प्रारम्भ !</p> <p>77.(1)चयनित शहरों में पायलट आधार पर 24x7 जल की उपलब्धता !</p> <p>(2)चालू 3,448 पेयजल तथा सिंचाई योजनाओं को दक्षतापूर्वक चलाने के लिए चरणबद्ध रूप से आटोमेशन !</p> <p>78.(3)व्यक्तिगत लाभार्थियों को 75 प्रतिशत मूल्य पर हैंडपम्प !</p>		<p>written to Director, IT on dated 23-04-2018 regarding tender to be placed on CM Dashboard.Latest update will be taken.</p> <p>(19)Notification issued.</p> <p>27-1.Proposal be sent. Funds can be demanded for HIMCAD balance. However, on 2&3 , a proposal be sent as he scheme is on first come first serve. EinC would talk with Director, Agri.</p> <p>77(1)Sanjauli, Engineghar , Totu and Lal Pani have been identified. Tenders have been called and opened. And pre-bid meeting is being convened and suggestions are being taken.</p> <p>(2)Committee has already been notified and report has been asked for within 15 days. As at Sr. No.16.</p> <p>(3)Scheme has been framed and is being examined by IPH-B.</p>		<p>2&3 pertain to Agriculture.</p> <p>SE, GSWSSC</p> <p>CE(M/Z)</p> <p>CE(D&M)</p>
19	Office Buildings at TutiKandi	02-05-2018	<p>Case is lying pending with CE(S/Z) and would be scrutinized and finalized with full justification. But there is lack of clarity between Zonal Office and circle. CE(S/Z) would apprise the position in next meeting.</p>	Next Weekly	CE(S/Z)

20	Filling up of 5 posts of Process Engineers and 5 Bolero Camper for STPs	11-04-2018	R&P Rules proposal has been received. 4 Nos. Boleros have been hired and remaining 1 No. would be hired by GSWSSC for Shimla STPs..	Next weekly	EinC
21.	Engagement of Consultant (Electrical) in IPH Department	12-04-2018	Retired Engineers (Electrical) HPSEBL may be identified. A panel may be drawn and a draft TOR may be submitted which would be considered by Working Group. Earlier suggested Electrical Engineer (Retd.) refused to take assignment. A call be given to Sh. R.K.Sharma, MD, HPPTCL.	13-06-2018	EinC/ CE(HMR)
22	Status of CM Announcement upto 28-02-2018	22-03-2018	Status /ATR on these announcements is required to be submitted to CM Secretariat Status be sent in matrix regularly.		SE (Works)
23	Vision Document of the Government	22-03-2018	Action would be initiated and Status be expedited		SE(Works)
24	(i)Aspirational District Action Plan for Chamba District (ii)Launching of Swajal Portal Project in 115 Aspirational Districts declared by NITI Aayog.	20-04-2018	(i)A meeting was held on 20-04-2018 on the issue in which the demand of funds requirement over 2022 was discussed. Demand will be raised under New State Sector Scheme ' Jal Se Krishi ko Bal' within two weeks. SE, Chamba will take action immediately. (ii)A Gram Panchayat has to be identified for Swajal Portal. SE, Chamba will attend next weekly and he would submit status of both (i) and (ii) above.		EinC SE, Chamba

25	Issues of UD-Status of funds lying unspent with IPH conveyed to EinC on 23-04-2018	11-04-2018	A meeting is proposed by UD. Letter of UD sent to EinC. Detail of all sewerage schemes on a proforma be prepared (Google Sheet). Scheme-wise detail of funds lying with IPH and ULBs be given. IPH Department will send the proposal after reconciling the figures with UD .	Next Weekly	EinC
26	सिंचाई एवं जनस्वास्थ्य विभाग से सम्बन्धित नई योजनाओं को कार्यान्वित करने तथा मौजूदा योजनाओं को गति देने के लिए समयबद्ध रूप से रूपरेखा तैयार करना	28-04-2018	Already requested by IPH-B on 28-04-2018 on the instance of reference received from Hon'ble IPH Minister.	27-06-2018	EinC
27	बजट भाषण मद् सं०15 पृष्ठ सं०9 कल्याण हेतु प्रारम्भ की गई योजनाओं की पूर्ण जानकारी हर वर्ष बजट के उपरान्त राज्य सरकार "जन अधिकार पुस्तिका" तैयार करेगी जोकि पंचायत/राशन की दुकान में उपलब्ध करवाया जाएगा !	12-04-2018	Material would be provided to IPR.	27-06-2018	CE(D&M)
28.	Training for JEs/AEs/EEs at IRS Dehradun for GIS/GPS digital mapping.	02-05-2018	To be taken up IRS Dehradun.	27-06-2018	CE(D&M)
29	Acquisition/NOC/Gift Deed/MoU pattern of PWD from owners before initiating WSS/Irrigation for Water sources.	05-05-2018	Proposal may be sent for framing legal document.		CE(D&M)
30	Pump Houses to be located near roads as far as possible to be provided approach roads by taking provision in DPR	05-05-2018	Approach road would be included in DPR and land for installation of Transformer .Instructions already issued.		CE(D&M)
31	For scrutinizing the electrical bill a retired Assistant Engineer/EE of HPSEB may be engaged at each Zonal level	05-05-2018	An interaction workshop would be convened at circle level.		AI ISEs

	Addl. Items:				
1.	10% yearly increase in Water tariff.	31-05-2018	This has been done in metered connection and not done in non-metered connection (commercial) after fixation of 100/- P.M. & Justification. This may be done as advised earlier.		EinC
2.	Induction of Water Guards after completion of 12 years of tenure in the category of Chowkidar/Fitter/ Pump Attendant as per the provisions of R&P Rules of these categories.	31-05-2018	The process may be initiated as per R&P Rules.		EinC/Registrar
3.	Pending Vidhan Sabha Assurances since 2015	06—06-2018	Not followed up. Status of all pending assurances be given.	13-06-2018	Einc/ Jt.Controller(F &A)
4.	Preparation of DPR-selection of check list/project readiness to take up the schemes under RNS.	11-6-2018	EinC to examine the proposed guidelines	27-06-2018	EinC

Endst. No.IPH-B(A)9-1/2018,

Dated: th 22nd June, 2018

- 1.The Engineer-in-Chief, IPH Department, H.P. He is requested to upload these minutes on departmental website and follow the issues in a time bound manner.
- 2.All Chief Engineers IPH Department, Himachal Pradesh to follow the issues.
- 3.All SEs and EEs may access these minutes on departmental website.

Additional Secretary(IPH)to the
Government of Himachal Pradesh

