‘f.".ilfutes of the Circle level Review meeting held on 12.09.2018 under the Chairmanship of

Lr. L.S. Thakur, Superintending Engineer,I&PH Circle, Dharamshala.

The following were present in the meeting:-

=

Er. 8.C. Katoch, Executive Engineer(D) IPH Circle, Dharamshala.

Er. Suresh Mahajan, Executive Engineer, I&PH Division, Thural.

Er. Vikas Bakshi, Executive Engineer, I&PH Division, Dharamshala.
Er. Rahul Dubey, Executive Engineer, I&PH Division, Nagrota Bagwan.
Er. Anish Thakur, Assistant Engineer, I&PH Sub- Division, Shahpur.

Er. Pardeep Kumar, Assistant Engineer, I&PH Sub- Division, Dadasiba.
Er. Nitin Chinouri, Assistant Engineer (D), I&PH Circle, Dharamshala.

The following issues pertaining to IPH Circle, Dharamshala were

discussed in the meeting:-

L

Redressal of grievances on MoWR portal:-

Necessary instructions were imparted to all the EEs to regularly check the
MOWR (NRDWP) portal for any grievance and redress it within the stipulated disposal

period. However, no grievance is pending on the portal pertaining to this Circle.

Less achievement of targets:-

In both irrigation as well as water supply sector the achievement of targets
is satisfactory in respect of this circle. The targets of habitation, CCA & CAD for the

month ending 8/2018 have been achieved more than 45%. The 20PP return for the month

ending 8/2018 has already been submitted vide this office letter No.SE/PHCD/WS/MPR-
20PP/2018-10570-78 dated 11.9.2018.

Water conservation Project of Rs. 4751 Crore:-

Three proposals each have been given by EE Thural and EE Nagrota
Bagwan and two proposals have been intimated by EE Dehra and one proposal each has
been given by EE Dharamshala and EE Shahpur. A total of 10 proposals for RWHSs

shall be submitted by this Circle. The information in this regard is submitted vide this
office letter No 10904 dated 15.9.2018.

Proposal under BRICS:-

EE Thural intimated that preparation of DNIT under BRICS is in
preliminary phase and shall be submitted within two days. However, the estimates for
technical sanction from EE Nagrota Bagwan and EE Dehra have already been submitted.

Strict instructions were imparted to the concerned EEs to expedite the approval of
technical sanction in higher offices.

STP at Palampur for AFD funding:-

EE Palampur has intimated that the process for identifying the suitable
land is under way. The matter was viewed seriously and the concerned EE was directed
to expedite the process and get it completed within a week’s time positively.

The issue No. 6 as intimated bv CE Dharamshala Zone vide his office letter N0.7774-79 dated

4.9.2018 does not pertain to this Circle and hence needs no discussion.
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Shelf of 161 and 39 MIS under PMKSY:-

The above shelves pertain to AIBP, the PCRs of which are required to be
submitted. A total of 45 schemes under shelf 191 pertain to this circle. All EEs
intimated that the PCRs under the shelf 191 stand submitted except for | No. scheme i.e.
C/O LIS Kuhan Doal Kuhl Tehsil Jaisinghpur pertaining to I1PH Division, Thural, The
concerned EE was directed to get the PCR completed and submit the same within three
days time positively i.e. by 17.09.2018. Under shelf 39, nine schemes pertain to this
circle out of which 2 PCRs stand submitted. Four schemes pertain to IPH Division
Palampur and three to IPH Division, Shahpur. The matter was viewed seriously and were
directed to submit the PCRs by 17.09.2018 positively.

E-Office:-

Six computers complete in all respect with latest configuration alongwith
six three-in-one printers are required in this circle office. Necessary instructions were
imparted to all EES to sponsor the names of officials who have not been imparted
computer training as yet.

Progress of 117 WSS:-

Necessary instructions were imparted to all EEs to get the said schemes
completed within the stipulated period and the tentative date of completion of the
schemes be intimated to the undersigned. The detail of schemes which are more than
75% complete has already been apprised to the higher office.

Water safety plan as per WHO guidelines:-

All EEs intimated that the water safety plans as per the guidelines of
WHO are under preparation. However Division-wise detail of the water safety plans
prepared/submitted is as follows:-

1&PH Division, Thural 11 Nos
1&PH Division, Nagrota Bagwan 07 Nos
1&PH Division, Dharamshala 10 Nos
1&PH Division, Shahpur 03 Nos
I&PH Division, Dehra 73 Nos
I&PH Division, Palampur 07 Nos
Total:- 111 Nos

All EEs were directed to increase the figure especially EE Shahpur was
directed for strict compliance.

K Nos of all 6392 Schemes:-

All EEs were directed to re-verify the data and redress the mistakes found
vide this office letter N0.8929-34 dated 20.8.2018 and No. 10546-51 dated 10.9.2018 as
well. EE Thural intimated that the site for re-entering the data K Nos is now closed and
the re-verified data can not be uploaded on the website. However, the data is being sent
through e-mail separately. All EEs were directed for similar compliance.

Implementation of GEM:-

All EEs intimated that the registration process has been completed. Any
formalities remaining, however, were directed to be completed at the earliest.
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